

CHANGE ORDER

TKDA  
Engineering-Architecture-Planning

Saint Paul, MN \_\_\_\_\_ September 2 \_\_\_\_\_ 20 10 \_\_\_\_\_ Proj. No. \_\_\_\_\_ 14504.001 \_\_\_\_\_ Change Order No. \_\_\_\_\_ 1 \_\_\_\_\_

To \_\_\_\_\_ T.A. Schifsky and Sons, Inc. \_\_\_\_\_

for \_\_\_\_\_ 2010 Street and Water Quality Improvements \_\_\_\_\_

for \_\_\_\_\_ City of Lake Elmo, Minnesota \_\_\_\_\_

You are hereby directed to make the following change to your contract dated June 4, 2010. The change and the work affected thereby is subject to all contract stipulations and covenants. This Change Order will (increase) (~~decrease~~) (~~not change~~) the contract sum by Eight Thousand Eight Hundred Five Dollars and 00/100 (\$ 8,805.00).

This change order includes the additional amount of aggregate base material hauled to Jane Road. Excess reclaim material from other streets was insufficient to cover the amount necessary to construct the aggregate base required on Jane Road.

NET CHANGE = \$ 8,805.00

Amount of Original Contract	\$ 425,565.41
Additions approved to date (Change Order Nos. )	\$ -
Deductions approved to date (Nos. )	
Contract amount to date	\$ 425,565.41
Amount of this Change Order (Add) ( <del>Deduct</del> ) ( <del>No Change</del> )	\$ 8,805.00
Revised Contract Amount	\$ 434,370.41


Approved \_\_\_\_\_  
City of Lake Elmo

By \_\_\_\_\_

Approved \_\_\_\_\_  
T. A. Schifsky and Sons, Inc.

By \_\_\_\_\_

TKDA

By  \_\_\_\_\_  
Ryan Stempski P.E.

White - Owner  
Pink - Contractor  
Blue - TKDA

CHANGE ORDER NO. 1

Period Ending: August 31, 2010

2010 STREET & WATER QUALITY IMPROVEMENTS  
CITY OF LAKE ELMO, MINNESOTA  
TKDA PROJECT NO. 14504.001

ITEM NO.	DESCRIPTION	UNIT	CONTRACT QUANTITY	QUANTITY TO DATE	UNIT PRICE	AMOUNT TO DATE
1	CL. 5 AGGREGATE BASE	TN	587.0	587.0	\$ 15.00	\$ 8,805.00
	SUBTOTAL					\$ 8,805.00
<b>TOTAL CHANGE ORDER NO. 1</b>						<b>\$ 8,805.00</b>