

CONTRACT CHANGE ORDER FORM

CITY OF LAKE ELMO, MINNESOTA
KEATS MSA STREET AND TRUNK WATERMAIN IMP
PROJECT NO. 2012.129

FOCUS ENGINEERING, inc.

CHANGE ORDER NO. 2

DATE: July 3, 2013

TO: T.A. SCHIFSKY & SONS, INC., 2370 E HIGHWAY 36, NORTH ST. PAUL, MN 55109

This Document will become a supplement to the Contract and all provisions will apply hereto. The Contract Documents are modified as follows upon execution of this Change Order.

CHANGE ORDER DESCRIPTION / JUSTIFICATION:

The City has requested the Contractor to remove a large cotton wood tree (with 8 trunks) and stump in order to complete storm sewer improvements and protect the future integrity of the roadway.

Attachments (list documents supporting change): N/A

| ITEM | DESCRIPTION OF PAY ITEM | UNIT | QTY | UNITE PRICE | INCREASE/(DECREASE) |
|-------|----------------------------------|------|-----|-------------|---------------------|
| CO2-1 | Remove Cottonwood Tree and Stump | LS | 1 | \$3,960.00 | \$3,960.00 |
| | | | | | |
| | | | | | |
| | | | | | |

NET CONTRACT CHANGE **\$3,960.00**

| | | |
|--|----|--------------|
| Amount of Original Contract | \$ | 1,606,833.47 |
| Sum of Additions/Deductions approved to date (CO Nos. 1) | \$ | 0.00 |
| Contract Amount to date | \$ | 1,606,833.47 |
| Amount of this Change Order (ADD) (DEDUCT) (NO-CHANGE) | \$ | 3,960.00 |
| Revised Contract Amount | \$ | 1,610,793.47 |

The Contract Period for Completion will be (UNCHANGED) (INCREASED) (DECREASED) 0 days

APPROVED BY ENGINEER: FOCUS Engineering, inc.



ENGINEER

7/3/2013

DATE

APPROVED BY CONTRACTOR



BY

7/3/13

DATE

APPROVED BY OWNER: CITY OF LAKE ELMO, MINNESOTA

BY

DATE

BY

DATE