

# CONTRACT CHANGE ORDER FORM

**CITY OF LAKE ELMO, MINNESOTA**  
**LAKE ELMO AVE SEWER INFRASTRUCTURE IMPROVEMENTS**  
**2013.123**

**FOCUS** ENGINEERING, inc.

**CHANGE ORDER NO.** 3

**DATE:** January 6, 2014

**TO:** Minger Construction, Inc. 2471 Galpin Court, Suite 110, Chanhassen, MN 55317

This Document will become a supplement to the Contract and all provisions will apply hereto. The Contract Documents are modified as follows upon execution of this Change Order.

**CHANGE ORDER DESCRIPTION / JUSTIFICATION:**

This change order extends the contract times for Substantial Completion date by 56 days (from December 20, 2013 to February 14, 2014). This extension request is early frost conditions in December and a delay in the lift station start-up based on the delivery date of the chemical feed system. The Final Completion Date of June 1, 2014 remains unchanged.

**Attachments (list documents supporting change):** \_\_\_\_\_

ITEM	DESCRIPTION OF PAY ITEM	UNIT	QTY	UNITE PRICE	INCREASE/(DECREASE)
CO3-1	REVISE SUBSTANTIAL COMPLETION DATE	N/A	N/A	\$0.00	\$0.00
<b>NET CONTRACT CHANGE</b>					<b>\$0.00</b>

Amount of Original Contract	\$ 3,463,201.60
Sum of Additions/Deductions approved to date (CO # 1 and # 2)	\$ (10,533.70)
Contract Amount to date	\$ 3,452,667.90
Amount of this Change Order (ADD) (DEDUCT) (NO CHANGE)	\$ 0.00
Revised Contract Amount	\$ 3,452,667.90

The Contract Period for Completion will be (~~UNCHANGED~~) (INCREASED) (~~DECREASED~~) 56 days

APPROVED BY ENGINEER: FOCUS Engineering, inc.

APPROVED BY CONTRACTOR

ENGINEER

BY

DATE

DATE

APPROVED BY OWNER: CITY OF LAKE ELMO, MINNESOTA

BY

BY

DATE

DATE