

CONTRACT CHANGE ORDER FORM

**CITY OF LAKE ELMO, MINNESOTA
SECTION 34 UTILITY EXTENSION IMPROVEMENTS
PROJECT NO. 2013.126**

FOCUS ENGINEERING, inc.

CHANGE ORDER NO. 2

DATE: January 6, 2014

TO: REDSTONE CONSTRUCTION COMPANY, INC. , PO BOX 218, MORA, MN 55051

This Document will become a supplement to the Contract and all provisions will apply hereto. The Contract Documents are modified as follows upon execution of this Change Order.

CHANGE ORDER DESCRIPTION / JUSTIFICATION:

This change order extends the contract times for the Substantial Completion date by 14 calendar days beginning with the first day of spring 2014 mobilization. Spring mobilization must occur no later than May 5, 2014. This extension request is due to early frost conditions in December. The Final Completion Date of May 30, 2014 remains unchanged.

Attachments (list documents supporting change): _____


ITEM	DESCRIPTION OF PAY ITEM	UNIT	QTY	UNITE PRICE	INCREASE/(DECREASE)
CO2-1	REVISE SUBSTANTIAL COMPLETION DATE	N/A	N/A	\$0.00	\$0.00
NET CONTRACT CHANGE					\$0.00

Amount of Original Contract	\$ 1,701,884.50
Sum of Additions/Deductions approved to date	\$ 11,162.82
Contract Amount to date	\$ 1,713,047.32
Amount of this Change Order (ADD) (DEDUCT) (NO CHANGE)	\$ 0.00
Revised Contract Amount	\$ 1,713,047.32


The Contract Period for Completion will be (~~UNCHANGED~~) (INCREASED) (~~DECREASED~~) **14 calendar days**

APPROVED BY ENGINEER: FOCUS Engineering, inc.

APPROVED BY CONTRACTOR



ENGINEER



BY

DATE 12-20-13

DATE 12-20-13

APPROVED BY OWNER: CITY OF LAKE ELMO, MINNESOTA

BY

BY

DATE

DATE