

CONTRACT CHANGE ORDER FORM

CITY OF LAKE ELMO, MINNESOTA
LAKE ELMO AVE SEWER INFRASTRUCTURE IMPROVEMENTS
2013.123

FOCUS ENGINEERING, inc.

CHANGE ORDER NO. 5

DATE: June 17, 2014

TO: Minger Construction, Inc. 2471 Galpin Court, Suite 110, Chanhassen, MN 55317

This Document will become a supplement to the Contract and all provisions will apply hereto. The Contract Documents are modified as follows upon execution of this Change Order.

CHANGE ORDER DESCRIPTION / JUSTIFICATION:

This change order is being issued to (1) Provide a locking enclosure to cover the key pad and switch on the front of the automatic transfer switch located at the Lisbon Avenue Lift Station, (2) Mill and re-pave the intersection of 30th Street and Lake Elmo Avenue to to improve rideability and facilitate drainage, and (3) Install a permanent riprap channel along the Lisbon Avenue Lift Station driveway to correct repeat erosion issues.

Attachments (list documents supporting change): _____

ITEM	DESCRIPTION OF PAY ITEM	UNIT	QTY	UNIT PRICE	INCREASE/(DECREASE)
CO5-1	LOCKING COVER FOR AUTOMATIC TRANSFER SWITCH	LS	1	\$1,050.00	\$1,050.00
CO5-2	MILL AND REPAVE LE AVE AND 30TH ST INTERSECTION	LS	1	\$3,000.00	\$3,000.00
CO5-3	GRADING FOR RIPRAP CHANNEL ALONG LS DRIVEWAY	LS	1	\$1,400.00	\$1,400.00
CO5-4	INSTALL RIPRAP CHANNEL ALONG LS DRIVEWAY	TN	70	\$72.25	\$5,057.50

NET CONTRACT CHANGE **\$10,507.50**

Amount of Original Contract	\$	3,463,201.60
Sum of Additions/Deductions approved to date (CO # 1 -4)	\$	(4,480.36)
Contract Amount to date	\$	3,458,721.24
Amount of this Change Order (ADD) (DEDUCT) (NO CHANGE)	\$	10,507.50
Revised Contract Amount	\$	3,469,228.74

The Contract Period for Completion will be (UNCHANGED) (~~INCREASED~~) (~~DECREASED~~) 0 days

APPROVED BY ENGINEER: FOCUS Engineering, inc.

APPROVED BY CONTRACTOR

ENGINEER

BY

DATE

DATE

APPROVED BY OWNER: CITY OF LAKE ELMO, MINNESOTA

BY

BY

DATE

DATE