

**CONTRACT CHANGE ORDER FORM**

<b>CITY OF LAKE ELMO, MINNESOTA</b> <b>WELL NO. 4 CONNECTING WATERMAIN</b> <b>PROJECT NO. 2013.131</b>	<b>FOCUS ENGINEERING, inc.</b>
--	--------------------------------

**CHANGE ORDER NO.** 1 **DATE:** November 19, 2014

**TO:** NORTHDALE CONSTRUCTION CO INC, 9760 71ST NE, ALBERTVILLE, MINNESOTA 55301

This Document will become a supplement to the Contract and all provisions will apply hereto. The Contract Documents are modified as follows upon execution of this Change Order.

**CHANGE ORDER DESCRIPTION / JUSTIFICATION:**



This change order is being processed at the request of the City to change the location of an individual water service stub creating the need for the contractor to dig and restore an extra pit not included in the contract. The location of the service stub was changed from the plan to better accommodate the property owner's future connection to City water. In addition a hydrant that was ordered and delivered to the site per plan but was returned at the request of the City. This was required to install a hydrant which better fit the existing rural ditch conditions.

**Attachments (list documents supporting change):** None

ITEM	DESCRIPTION OF PAY ITEM	UNIT	QTY	UNIT PRICE	INCREASE/(DECREASE)
CO1-1	WATER SERVICE STUB PIT RESTORATION	LS	1	\$1,043.63	\$1,043.63
CO1-2	HYDRANT RESTOCKING FEE	EA	1	\$356.78	\$356.78
<b>NET CONTRACT CHANGE</b>					<b>\$1,400.41</b>

Amount of Original Contract	\$ 442,484.13
Sum of Additions/Deductions approved to date (CO Nos. )	\$ 0.00
Contract Amount to date	\$ 442,484.13
Amount of this Change Order (ADD) ( <del>DEDUCT</del> ) ( <del>NO CHANGE</del> )	\$ 1,400.41
Revised Contract Amount	\$ 443,884.54

The Contract Period for Completion will be (UNCHANGED) (~~INCREASED~~) (~~DECREASED~~) 0 days

APPROVED BY ENGINEER: FOCUS Engineering, inc.  _____ ENGINEER 11/19/2014 _____ DATE	APPROVED BY CONTRACTOR  _____ BY 11/19/14 _____ DATE
APPROVED BY OWNER: CITY OF LAKE ELMO, MINNESOTA  _____ BY  _____ DATE	