



MAYOR & COUNCIL COMMUNICATION

DATE: November 4, 2015
CONSENT
ITEM # 6

AGENDA ITEM: Eagle Point Boulevard Street and Utility Improvements – Change Order No. 2

SUBMITTED BY: Ryan Stempski, Project Engineer

THROUGH: Clark Schroeder, Interim City Administrator

REVIEWED BY: Cathy Bendel, Finance Director
Jack Griffin, City Engineer

SUGGESTED ORDER OF BUSINESS *if removed from the Consent Agenda*:

- Questions from Council to Staff Mayor Facilitates
- Public Input, if Appropriate.....Mayor Facilitates
- Call for Motion Mayor & City Council
- Discussion Mayor & City Council
- Action on Motion..... Mayor Facilitates

POLICY RECOMMENDER: Engineering.

FISCAL IMPACT: None. This change order only impacts the Contract substantial completion date for the project.

SUMMARY AND ACTION REQUESTED:

The City Council is respectfully requested to consider approving, *as part of the Consent Agenda*, Change Order No. 2 for the Eagle Point Boulevard Street & Utility Improvements, thereby extending the Contract Times for Substantial Completion by 22 days. If removed from the consent agenda, the recommended motion for the action is as follows:

“Move to approve Change Order No. 2 for the Eagle Point Boulevard Street & Utility Improvements Project”.

LEGISLATIVE HISTORY/BACKGROUND INFORMATION:

This change order extends the contract times for substantial completion by 22 days from October 15, 2015 to November 6, 2015. The time extension for substantial completion is being requested by the Contractor due to rain days and delays caused by other work in the area including private utility relocations and private irrigation systems.

With approval of Change Order No. 2, the revised Substantial Completion date will be November 6, 2015.

RECOMMENDATION:

Staff is recommending that the City Council approve Change Order No. 2 for the Eagle Point Boulevard Street & Utility Improvements, thereby extending the Contract Times for Substantial Completion by 22 days. If removed from the consent agenda, the recommended motion for the action is as follows:

“Move to approve Change Order No. 2 for the Eagle Point Boulevard Street & Utility Improvements Project”.

ATTACHMENT(S):

1. Change Order No. 2.