

**CONTRACT CHANGE ORDER FORM**

<b>CITY OF LAKE ELMO, MINNESOTA</b> <b>INWOOD TRUNK WATERMAIN IMPROVEMENTS</b> <b>PROJECT NO. 2014.130</b>	<b>FOCUS ENGINEERING, inc.</b>
--	--------------------------------

**CHANGE ORDER NO.** 1 **DATE:** June 27, 2016

**TO:** NORTHDALE CONSTRUCTION COMPANY, INC. 9760 71ST STREET NE ALBERTVILLE, MN 55301

This Document will become a supplement to the Contract and all provisions will apply hereto. The Contract Documents are modified as follows upon execution of this Change Order.


**CHANGE ORDER DESCRIPTION / JUSTIFICATION:**

This change order is being processed to provide compensation for the time and materials to install offsets on two hydrants. This was completed to maintain cover over pipe in the County ditches. Additionally this change order provides compensation for the installation of an 18-inch flared end section at 21st Street North. The existing flared end was found to be in poor condition and could not be salvaged as planned.

**Attachments (list documents supporting change):** None

ITEM	DESCRIPTION OF PAY ITEM	UNIT	QTY	UNIT PRICE	INCREASE/(DECREASE)
CO1-1	HYDRANT OFFSET	EA	2	\$500.00	\$1,000.00
CO1-2	18" FLARED END SECTION	EA	1	\$1,200.00	\$1,200.00
<b>NET CONTRACT CHANGE</b>					<b>\$2,200.00</b>

Amount of Original Contract	\$ <u>1,411,737.31</u>
Sum of Additions/Deductions approved to date (CO Nos. )	\$ <u>0.00</u>
Contract Amount to date	\$ <u>1,411,737.31</u>
Amount of this Change Order (ADD) ( <del>DEDUCT</del> ) ( <del>NO CHANGE</del> )	\$ <u>2,200.00</u>
Revised Contract Amount	\$ <u>1,413,937.31</u>
The Contract Period for Completion will be (UNCHANGED) ( <del>INCREASED</del> ) ( <del>DECREASED</del> )	<u>0</u> days

<p>APPROVED BY ENGINEER: FOCUS Engineering, inc.</p> <p></p> <p>_____ ENGINEER</p> <p><u>6/27/2016</u> DATE</p>	<p>APPROVED BY CONTRACTOR</p> <p>_____ BY</p> <p>_____ DATE</p>
<p>APPROVED BY OWNER: CITY OF LAKE ELMO, MINNESOTA</p> <p>_____ BY</p> <p>_____ DATE</p>	