

**CITY OF LAKE ELMO
WASHINGTON COUNTY, MINNESOTA**

RESOLUTION NO. 2005-126

**A RESOLUTION APPROVING CHANGE ORDER NO. 1
FOR WATER SYSTEMS INTERCONNECT PHASE III PROJECT**

BE IT RESOLVED, that the Lake Elmo City Council hereby approves Change Order No. 1 for the Water Systems Interconnect Phase III Project, Chris Riley Utilities, Inc., for the Interim Completion Date shall be December 15, 2005 to install 16" and 12" watermain from the north side of TH5 to the east end of the project on 31st Street and June 15, 2006 shall be the Completion Date for all remaining work, verified by the City Engineer in his memo dated November 10, 2005.

ADOPTED, by the Lake Elmo City Council the 15th day of November, 2005.


Dean A. Johnston, Mayor

ATTEST:


Martin J. Rafferty, City Administrator

CHANGE ORDER

TKDA
Engineers-Architects-Planners

Saint Paul, MN _____ November 8 _____ 20 05 _____ Proj. No. _____ 13186.000 _____ Change Order No. _____ 1 _____

To _____ Chris Riley Utilities, Inc. _____

for _____ Water System Interconnect - Phase III (Jamaca Avenue, Stillwater Boulevard, and 31st Streets) _____

for _____ City of Lake Elmo, Minnesota _____

You are hereby directed to make the following change to your contract dated _____ September 20 _____, 20 05 _____. The change and the work affected thereby is subject to all contract stipulations and covenants. This Change Order will (increase) (decrease) (not change) the contract sum by _____ Zero Dollars and 00/100 _____ (\$ 0.00 _____).

This change order provides for changes in the work of this contract according to the following:

The Interim Completion Date shall be December 15, 2005, to install 16" and 12" watermain from the north side of TH 5 to the east end of the Project on 31st Street.


June 15, 2006, shall be the Completion Date for all remaining work.

NET CHANGE =	\$ _____ - _____
Amount of Original Contract	\$ _____ 612,000.32 _____
Additions approved to date (Nos. _____)	_____
Deductions approved to date (Nos. _____)	_____
Contract amount to date	\$ _____ 612,000.32 _____
Amount of this Change Order (Add) (Deduct) (No Change)	\$ _____ - _____
Revised Contract Amount	\$ _____ 612,000.32 _____

Approved _____ City of Lake Elmo, Minnesota _____
Owner

TKDA

By _____

By  _____
Thomas D. Prew, P.E.

Approved _____ Chris Riley Utilities, Inc. _____
Contractor

White - Owner
Pink - Contractor
Blue - TKDA

By _____