

**CITY OF LAKE ELMO  
LAKE ELMO TRUNK SANITARY SEWER EXTENSION PROJECT  
I-94 TO 30<sup>TH</sup> STREET  
PROPOSED PROJECT SCHEDULE – OPTION 2**

---

|                   |   |
|-------------------|---|
| August 17, 2010   | Council approves lift station location and authorizes TKDA to complete final design.  |
| December 7, 2010  | Presentation of Plans and Specifications to the City Council. Council approves Plans and Specifications and orders Advertisement for Bids |
| December 10, 2010 | Placement of Advertisement for Bids – Oakdale-Lake Elmo Review. Publication date of December 15 and 22.                                   |
| December 10, 2010 | Placement of Advertisement for Bids – Finance and Commerce. Publication date of December 11.  |
| January 25, 2011  | Receive Contractor bids   |
| February 1, 2011  | City Council accepts bids and awards Contract   |
| February 3, 2011  | Process and send out Contract Documents   |
| February 17, 2011 | Receipt of Contractor's Bonds/Legal Review and Issue Notice to Proceed  |
| March 1, 2011     | Conduct Pre-construction Meeting  |
| May 1, 2011       | Contractor begins work  |
| September 2011    | Substantial Completion  |
| November 2011     | Final Completion  |