
2014 STREET IMPROVEMENTS
City of Lake Elmo, Minnesota

Project No. 2013.135

JTD INVOICED %

$12,998.09 100.0%

$74,474.84 92.2%

$29,347.00 52.7%

$20,579.00 109.2%

$39,046.45 56.9%

$987.50 98.8%

$177,432.88 74.6%

JTD INVOICED %

$177,432.88 74.6%

FINAL COST

Construction Cost $1,469,015.70

Change Order No. 1 $7,988.30

Compensating Change Order No. 2 ‐ Reconcile bid quantities to actual. ‐$91,056.29

REVISED Contract Amount $1,385,947.71

Contingencies $0.00

Engineering Report and Design Phase Services $88,460.43

Engineering Construction Phase Services $59,926.00

Construction Observation $39,046.45

Geotechnical Engineering $12,022.30

Legal, Fiscal & Administration $39,000.00

TOTAL PROJECT BUDGET $1,624,402.89

‐$62,511.48

$1,561,891.41

2014 STREET IMPROVEMENTS ‐ TOTAL ASSESSABLE PROJECT COSTS

Preliminary Final

$491,400 $429,200 Costs Assessed to Benefitting Properties

$1,322,350 $1,195,203 City Share of Street Improvement Costs  Preliminary: Final:

Packard Park $6,000 $5,000

Construction Start Date: Deer Pond $6,400 $5,700

Substantial Completion Date: Manning Trail $3,200 $2,900

Final Completion Date: Tartan Park $95,800 $87,400

Easement & Description $1,000.00 Hourly NTE 

TOTAL Engineering Fees $237,850.00

January 20, 2015

$1,380,000.00

October 31, 2014

Unit Assessments

ADDITIONAL SERVICES BUDGET CONTRACT TYPE

PROJECT BUDGET SUMMARY REPORT ‐ ENGINEERING SERVICES

PROJECT BUDGET BY PHASE BUDGET CONTRACT TYPE

Feasibility Report $13,000.00 Lump Sum

Design/Bidding Phase Services $80,732.00 Hourly NTE

Construction Administration $55,668.00 Est. Hourly

$137,900.00

$93,732.00

$74,518.00

Reimbursed from WLT:

TOTAL PROJECT BUDGET ‐ CITY OF LAKE ELMO

‐$69,600.00

November 21, 2014

October 10, 2014

$1,744,150.00

$39,000.00

July 8, 2014

$1,813,750.00

$68,600.00

Construction Staking $18,850.00 Est. Hourly

$20,000.00

$1,380,000.00

TOTAL Additional Services

TOTAL ENGINEERING SERVICE FEES $237,850.00

TOTAL PROJECT BUDGET BREAKDOWN 

PROJECT INFORMATION

FEASIBILITY REPORT

Construction Observation $68,600.00 Est. Hourly
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