

MAYOR AND COUNCIL COMMUNICATION

DATE: 08/20/2013

CONSENT

ITEM #: 6

AGENDA ITEM: 2012 Street and Water Quality Improvements – Accept Improvements;

Compensating Change Order No. 2; and Pay Request No. 5 (Final)

SUBMITTED BY: Ryan Stempski, Assistant City Engineer

THROUGH: Dean A. Zuleger, City Administrator

REVIEWED BY: Jack Griffin, City Engineer

Cathy Bendel, Finance Director Mike Bouthilet, Public Works

SUGGESTED ORDER OF BUSINESS (if removed from the Consent Agenda):

Questions from Council to Staff.
Public Input, if Appropriate.
Call for Motion.
Discussion.
Action on Motion.
Mayor Facilitates
Mayor & City Council
Mayor Facilitates
Mayor Facilitates

SUMMARY AND ACTION REQUESTED:

The City Council is respectfully requested to consider accepting the improvements; approving Compensating Change Order No. 2, thereby reducing the total contract amount by \$61,816.36; and approving final payment to Hardrives, Inc. in the amount of \$43,579.53 for the 2012 Street and Water Quality Improvements.

STAFF REPORT:

The 2012 Street and Water Quality Improvements have been fully completed. The Project Engineer has prepared a Certificate of Completion and is recommending acceptance of the improvements and release of the final retainage. The one-year warranty period will begin on August 20, 2013, and will extend to August 20, 2014.

Final Payment in the amount of \$43,579.53 has been requested by the Contractor, Hardrives, Inc., based upon the work completed. To close out the project a final compensating change order has been prepared to reconcile the final quantities installed on the project to the planned quantities at the time of bid, resulting in a deduct change order amount of \$61,816.36.

The final total construction cost for the project was \$799,818.43 vs. the original bid amount of \$849,736.79. The Project is being funded through the issuance of bonds (Demontreville Area Street Improvement Project Fund); through the Surface Water Fund for Rain Garden Improvements; through Park Funds (for parking lot improvements); and through the levy of special assessments to benefitting

properties (30% of eligible project costs). With the total projects known, the City Engineer will prepare and schedule the final assessment hearing for the project.

RECOMMENDATION:

Staff is recommending that the City Council consider, as part of the Consent Agenda, accepting the improvements for the 2012 Street and Water Quality Improvements; approving Compensating Change Order No. 2 in the deduct amount of \$61,816.36; and approving Pay Request No. 5 (Final) in the amount of \$43,579.53. If removed from the consent agenda, the recommended motion for this action is as follows:

"Move to accept the improvements for the 2012 Street and Water Quality Improvements; approve Compensating Change Order No. 2 in the deduct amount of \$61,816.36; and approve Pay Request No. 5 (Final) to Hardrives, Inc. in the amount of \$43,579.53".

ATTACHMENT(S):

- 1. Certificate of Completion
- 2. Compensating Change Order No. 2
- 3. Pay Request No. 5 (Final)