



MAYOR AND COUNCIL COMMUNICATION

DATE: 8/20/2013
CONSENT
ITEM #: 8

AGENDA ITEM: Keats MSA Street and Trunk Watermain Improvements – Pay Request No. 3
SUBMITTED BY: Chad Isakson, Project Engineer
THROUGH: Dean A. Zuleger, City Administrator
REVIEWED BY: Jack Griffin, City Engineer
Cathy Bendel, Finance Director
Mike Bouthilet, Public Works

SUGGESTED ORDER OF BUSINESS (if removed from the Consent Agenda):

- Questions from Council to Staff..... Mayor Facilitates
- Public Input, if Appropriate..... Mayor Facilitates
- Call for Motion..... Mayor & City Council
- Discussion Mayor & City Council
- Action on Motion Mayor Facilitates

SUMMARY AND ACTION REQUESTED:

The City Council is respectfully requested to consider approving Pay Request No. 3 for the Keats MSA Street and Trunk Watermain Improvements.

STAFF REPORT:

T.A. Schifsky and Sons, Inc., the Contractor for the project, has submitted Partial Pay Estimate No. 3 in the amount of \$161,919.14. The request has been reviewed and payment is recommended in the amount requested. In accordance with the contract documents, the City has retained 5% of the total work completed. The amount retained is \$42,584.06.

RECOMMENDATION:

Staff is recommending that the City Council consider approving, *as part of the Consent Agenda*, Pay Request No. 3 for the Keats MSA Street and Trunk Watermain Improvements. If removed from the consent agenda, the recommended motion for this action is as follows:

“Move to approve Pay Request No. 3 to T.A. Schifsky & Sons in the amount of \$161,919.14, for the Keats MSA Street and Trunk Watermain Improvements”

ATTACHMENT(S):

1. Partial Pay Estimate No. 3