

CONTRACT CHANGE ORDER FORM

CITY OF LAKE ELMO, MINNESOTA
KEATS MSA STREET AND TRUNK WATERMAIN IMP
PROJECT NO. 2012.129

FOCUS ENGINEERING, inc.

CHANGE ORDER NO. 4

DATE: September 24, 2013

TO: T.A. SCHIFSKY & SONS, INC., 2370 E HIGHWAY 36, NORTH ST. PAUL, MN 55109

This Document will become a supplement to the Contract and all provisions will apply hereto. The Contract Documents are modified as follows upon execution of this Change Order.

CHANGE ORDER DESCRIPTION / JUSTIFICATION:

This change order provides compensation to the contractor to remove and replace an existing 12" flared end section and to perform ditch grading in multiple locations that were beyond the limits of the original project scope. The original contract required this flared end section to be salvaged and replaced. However, the flared end section was found in the field to be damaged. The additional ditch grading work was requested by the City in various locations to provide a better final grade and drainage system. Time associated with the additional grading was tracked in the field and is reflected in the itemization below.

Attachments (list documents supporting change): N/A

ITEM	DESCRIPTION OF PAY ITEM	UNIT	QTY	UNITE PRICE	INCREASE/(DECREASE)
CO4-1	Install 12" RCP Apron w/ Trash Guard	EA	1	\$1,155.00	\$1,155.00
CO4-2	Time and Material - Backhoe	HR	10	\$60.00	\$600.00
CO4-3	Time and Material - Laborer	HR	10	\$68.00	\$680.00
CO4-4	Time and Material - Operator	HR	10	\$72.00	\$720.00
CO4-5	Time and Material - Truck/Driver	HR	10	\$95.00	\$950.00

NET CONTRACT CHANGE **\$4,105.00**

Amount of Original Contract	\$	1,606,833.47
Sum of Additions/Deductions approved to date (CO Nos. 1, 2, and 3)	\$	7,260.00
Contract Amount to date	\$	1,614,093.47
Amount of this Change Order (ADD) (DEDUCT) (NO CHANGE)	\$	4,105.00
Revised Contract Amount	\$	1,618,198.47

The Contract Periods for Completion will be (UNCHANGED) (~~INCREASED~~) (~~DECREASED~~) 0 days

APPROVED BY ENGINEER: FOCUS Engineering, inc.

ENGINEER

9/24/2013

DATE

APPROVED BY CONTRACTOR

BY

DATE

APPROVED BY OWNER: CITY OF LAKE ELMO, MINNESOTA

BY

DATE

BY

DATE