



MAYOR & COUNCIL COMMUNICATION

DATE: 06/17/2014

CONSENT

ITEM # 8

AGENDA ITEM: Section 34 Water and Sewer Utility Extension Improvements – Pay Request No. 5

SUBMITTED BY: Ryan Stempiski, Project Engineer

THROUGH: Dean A. Zuleger, City Administrator

REVIEWED BY: Jack Griffin, City Engineer
Cathy Bendel, Finance Director
Mike Bouthilet, Public Works

SUGGESTED ORDER OF BUSINESS *if removed from the Consent Agenda*:

- Questions from Council to Staff Mayor Facilitates
- Public Input, if Appropriate.....Mayor Facilitates
- Call for Motion Mayor & City Council
- Discussion..... Mayor & City Council
- Action on Motion..... Mayor Facilitates

POLICY RECOMMENDER: Engineering

FISCAL IMPACT:

None. Partial payment is proposed in accordance with the Contract for the project. Payment remains within authorized contract amount and approved change orders for the project.

SUMMARY AND ACTION REQUESTED:

The City Council is respectfully requested to consider approving Pay Request No. 5 for the Section 34 Water and Sewer Utility Extension Improvements. If removed from the consent agenda, the recommended motion for this action is as follows:

“Move to approve Pay Request No. 5 to Redstone Construction Company, Inc. in the amount of \$196,502.84, for the Section 34 Water and Sewer Utility Extension Improvements.”

LEGISLATIVE HISTORY/BACKGROUND INFORMATION:

Redstone Construction Company, Inc., the Contractor for the project, has submitted Partial Pay Estimate No. 5 in the amount of \$196,502.84. The request has been reviewed and payment is recommended in the amount requested. In accordance with the contract documents, the City has retained 5% of the total work completed. The amount retained is \$84,316.15.

RECOMMENDATION:

Staff is recommending that the City Council consider approving, *as part of the Consent Agenda*, Pay Request No. 5 for the Section 34 Water and Sewer Utility Extension Improvements. If removed from the consent agenda, the recommended motion for this action is as follows:

“Move to approve Pay Request No. 5 to Redstone Construction Company, Inc. in the amount of \$196,502.84, for the Section 34 Water and Sewer Utility Extension Improvements.”

ATTACHMENT(S):

1. Pay Request No. 5