



MAYOR & COUNCIL COMMUNICATION

DATE: August 19, 2014

CONSENT

ITEM # 6

AGENDA ITEM: Pumphouse No. 4 – Pay Request No. 3

SUBMITTED BY: Chad Isakson, Project Engineer

THROUGH: Dean A. Zuleger, City Administrator

REVIEWED BY: Jack Griffin, City Engineer
Cathy Bendel, Finance Director

SUGGESTED ORDER OF BUSINESS *if removed from the Consent Agenda*:

- Questions from Council to Staff..... Mayor Facilitates
- Public Input, if Appropriate.....Mayor Facilitates
- Call for Motion Mayor & City Council
- Discussion..... Mayor & City Council
- Action on Motion..... Mayor Facilitates

POLICY RECOMMENDER: Engineering

FISCAL IMPACT:

None. Partial payment is proposed in accordance with the Contract for the project. Payment remains within the authorized scope and budget.

SUMMARY AND ACTION REQUESTED:

The City Council is respectfully requested to consider approving Pay Request No. 3 for the Pumphouse No. 4 project. If removed from the consent agenda, the recommended motion for the action is as follows:

“Move to approve Pay Request No. 3 to Total Mechanical Services, Inc. in the amount of \$72,798.50 for Pumphouse No. 4”.

LEGISLATIVE HISTORY/BACKGROUND INFORMATION:

Total Mechanical Services Inc., the Contractor for the project, has submitted Partial Pay Estimate No. 3 in the amount of \$72,798.50. The request has been reviewed and payment is recommended in the amount requested. In accordance with the contract documents, the City has retained 5% of the total work completed. The amount retained is \$9,571.80.

RECOMMENDATION:

Staff is recommending that the City Council consider approving, *as part of the Consent Agenda*, Pay Request No. 3 for the Pumphouse No. 4 project. If removed from the consent agenda, the recommended motion for the action is as follows:

“Move to approve Pay Request No. 3 to Total Mechanical Services, Inc. in the amount of \$72,798.50, for Pumphouse No. 4”.

ATTACHMENT(S):

1. Partial Pay Estimate No. 3