

PROJECT SCHEDULE

OLD VILLAGE PHASE 1: STREET
AND UTILITY IMPROVEMENTS

MAY, 2015

FOCUS ENGINEERING, inc.

Cara Geheren, P.E. 651.300.4261
Jack Griffin, P.E. 651.300.4264
Ryan Stempski, P.E. 651.300.4267
Chad Isakson, P.E. 651.300.4283

| | |
|-------------------|--|
| FEBRUARY 5, 2015 | Council approves Municipal Consent. County proceeds with Final Design. |
| FEBRUARY 24, 2015 | Council authorizes the preparation of a Feasibility Report. |
| MAY 1, 2015 | County posts advertisement for bid. |
| MAY 19, 2015 | Council accepts Report; and adopts project assessment policy. Calls Public Improvement Hearing. Submit Notice of Public Hearing for Publication. |
| MAY 27, 2015 | Notice of Public Hearing Published (2 nd Notice on June 3 rd). |
| JUNE 2, 2015 | Accept Contractor Bids. Finalize Cooperative Agreement. |
| JUNE 16, 2015 | County Board Meeting. County accepts bids and awards Contract contingent up City award. |
| JUNE 16, 2015 | Public Improvement Hearing. Council approves "Concurrence" to award contract. Council <u>Orders the Improvement</u> for the 2015 IMPROVEMENTS (Requires 4/5 th vote). |
| OCTOBER 15, 2015 | Substantial Completion. |
| JUNE 15, 2016 | Final Completion. |