



CONTRACT CHANGE ORDER FORM

<p>CITY OF LAKE ELMO, MINNESOTA EAGLE POINT BLVD STREET & UTILITY IMPROVEMENTS PROJECT NO. 2015.120</p>	<p>FOCUS ENGINEERING, Inc.</p>																																				
<p>CHANGE ORDER NO. <u>2</u> DATE: <u>November 4, 2015</u></p>																																					
<p>TO: <u>MILLER EXCAVATING, INC. , 3636 STAGECOACH TRAIL N, STILLWATER, MN 55082</u></p> <p>This Document will become a supplement to the Contract and all provisions will apply hereto. The Contract Documents are modified as follows upon execution of this Change Order.</p>																																					
<p>CHANGE ORDER DESCRIPTION / JUSTIFICATION:</p> <p>This change order extends the contract times for Substantial Completion date by 22 days (from October 15, 2015 to November 6, 2015). This extension request is due to rain days, private utility relocations at conflict areas, and private irrigation system relocations causing extended delays to the Contractors schedule. The Final Completion Date of June 15, 2016 remains unchanged.</p> <p>Attachments (list documents supporting change): _____</p>																																					
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">ITEM</th> <th style="width: 40%;">DESCRIPTION OF PAY ITEM</th> <th style="width: 10%;">UNIT</th> <th style="width: 10%;">QTY</th> <th style="width: 15%;">UNIT PRICE</th> <th style="width: 15%;">INCREASE/(DECREASE)</th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr> <tr> <td colspan="5" style="text-align: right;">NET CONTRACT CHANGE</td> <td>\$0.00</td> </tr> </tbody> </table>		ITEM	DESCRIPTION OF PAY ITEM	UNIT	QTY	UNIT PRICE	INCREASE/(DECREASE)																									NET CONTRACT CHANGE					\$0.00
ITEM	DESCRIPTION OF PAY ITEM	UNIT	QTY	UNIT PRICE	INCREASE/(DECREASE)																																
NET CONTRACT CHANGE					\$0.00																																
<table style="width: 100%;"> <tr> <td style="width: 70%;">Amount of Original Contract</td> <td style="width: 30%; text-align: right;">\$ 1,249,494.09</td> </tr> <tr> <td>Sum of Additions/Deductions approved to date</td> <td style="text-align: right;">\$ (28,500.00)</td> </tr> <tr> <td>Contract Amount to date</td> <td style="text-align: right;">\$ 1,220,994.09</td> </tr> <tr> <td>Amount of this Change Order (ADD) (DEDUCT) (NO CHANGE)</td> <td style="text-align: right;">\$ 0.00</td> </tr> <tr> <td>Revised Contract Amount</td> <td style="text-align: right;">\$ 1,220,994.09</td> </tr> </table> <p>The Contract Period for Completion will be (UNCHANGED) (INCREASED) (DECREASED) <u>22</u> days</p>		Amount of Original Contract	\$ 1,249,494.09	Sum of Additions/Deductions approved to date	\$ (28,500.00)	Contract Amount to date	\$ 1,220,994.09	Amount of this Change Order (ADD) (DEDUCT) (NO CHANGE)	\$ 0.00	Revised Contract Amount	\$ 1,220,994.09																										
Amount of Original Contract	\$ 1,249,494.09																																				
Sum of Additions/Deductions approved to date	\$ (28,500.00)																																				
Contract Amount to date	\$ 1,220,994.09																																				
Amount of this Change Order (ADD) (DEDUCT) (NO CHANGE)	\$ 0.00																																				
Revised Contract Amount	\$ 1,220,994.09																																				
<p>APPROVED BY ENGINEER: FOCUS Engineering, Inc.</p> <p style="text-align: center;"></p> <p>ENGINEER _____</p> <p style="text-align: center;"><u>10-28-2015</u></p> <p>DATE _____</p>	<p>APPROVED BY CONTRACTOR</p> <p style="text-align: center;"></p> <p>BY _____</p> <p style="text-align: center;"><u>10/28/15</u></p> <p>DATE _____</p>																																				
<p>APPROVED BY OWNER: CITY OF LAKE ELMO, MINNESOTA</p> <div style="display: flex; justify-content: space-between;"> <div style="width: 45%;"> <p>BY _____</p> <p>DATE _____</p> </div> <div style="width: 45%;"> <p>BY _____</p> <p>DATE _____</p> </div> </div>																																					