



MAYOR & COUNCIL COMMUNICATION

DATE: November 17, 2015
CONSENT
ITEM # 6

AGENDA ITEM: Eagle Point Blvd Street and Utility Improvements – Pay Request No. 3

SUBMITTED BY: Ryan Stempiski, Project Engineer

THROUGH: Clark Schroeder, Interim City Administrator

REVIEWED BY: Jack Griffin, City Engineer
Cathy Bendel, Finance Director

SUGGESTED ORDER OF BUSINESS *if removed from the Consent Agenda*:

- Questions from Council to Staff Mayor Facilitates
- Public Input, if Appropriate.....Mayor Facilitates
- Call for Motion Mayor & City Council
- Discussion..... Mayor & City Council
- Action on Motion..... Mayor Facilitates

POLICY RECOMMENDER: Engineering.

FISCAL IMPACT:

None. Partial payment is proposed in accordance with the Contract for the project. Payment remains within the authorized scope and budget.

SUMMARY AND ACTION REQUESTED:

The City Council is respectfully requested to consider approving Pay Request No. 3 for the Eagle Point Boulevard Street and Utility Improvements project. If removed from the consent agenda, the recommended motion for the action is as follows:

“Move to approve Pay Request No. 3 to Miller Excavating, Inc. in the amount of \$322,264.98 for the Eagle Point Boulevard Street and Utility Improvements”.

LEGISLATIVE HISTORY/BACKGROUND INFORMATION:

Miller Excavating, Inc., the Contractor for the project, has submitted Partial Pay Estimate No. 3 in the amount of \$322,264.98. The request has been reviewed and payment is recommended in the amount requested. In accordance with the contract documents, the City has retained 5% of the total work completed. The amount retained is \$36,506.10.

RECOMMENDATION:

Staff is recommending that the City Council consider approving, *as part of the Consent Agenda*, Pay Request No. 3 for the Eagle Point Boulevard Street and Utility Improvements project. If removed from the consent agenda, the recommended motion for the action is as follows:

“Move to approve Pay Request No. 3 to Miller Excavating, Inc. in the amount of \$322,264.98 for the Eagle Point Boulevard Street and Utility Improvements”.

ATTACHMENT(S):

1. Partial Pay Estimate No. 3