

CONTRACT CHANGE ORDER FORM

**CITY OF LAKE ELMO, MINNESOTA
INWOOD WATER TOWER (NO. 4)
PROJECT NO. 2015.130**

FOCUS ENGINEERING, inc.

CHANGE ORDER NO. 1

DATE: April 8, 2016

TO: CB&I Inc., 14109 S. Route 59, Plainfield, IL 60544

This Document will become a supplement to the Contract and all provisions will apply hereto. The Contract Documents are modified as follows upon execution of this Change Order.

CHANGE ORDER DESCRIPTION / JUSTIFICATION:

Modify contract documents 00 73 00 - Supplementary Conditions, Paragraph 5.04 C, 5, c: Add SEH, Inc as additional insured.

Attachments (list documents supporting change): None

ITEM	DESCRIPTION OF PAY ITEM	UNIT	QTY	UNIT PRICE	INCREASE/(DECREASE)
CO1-1	N/A				\$0.00
NET CONTRACT CHANGE					\$0.00


Amount of Original Contract	\$	2,395,000.00
Sum of Additions/Deductions approved to date (CO Nos.)	\$	0.00
Contract Amount to date	\$	2,395,000.00
Amount of this Change Order (ADD) (DEDUCT) (NO CHANGE)	\$	0.00
Revised Contract Amount	\$	2,395,000.00

The Contract Period for Completion will be (UNCHANGED) (~~INCREASED~~) (~~DECREASED~~) 0 days

APPROVED BY ENGINEER: SEH, Inc.


ENGINEER
4/25/2016
DATE

APPROVED BY CONTRACTOR CB&I, Inc.


BY
4/26/16
DATE

APPROVED BY OWNER: CITY OF LAKE ELMO, MINNESOTA

BY

DATE

BY

DATE