

City Council  
Date: May 1, 2007  
CONSENT  
Item: 3.c  
Motion

ITEM: Tablyn Park/Lake Elmo Heights Watermain Extension Change  
Order No. 6

SUBMITTED BY: Ryan W. Stempki, P.E.

REVIEWED BY: Susan Hoyt, City Administrator  
Tom Bouthilet, Finance Director

---

*SUMMARY AND ACTION REQUESTED:* The City Council is being asked to approve Change Order No. 6 for the Tablyn Park/Lake Elmo Heights Watermain Extension project. This Change Order extends the Final Completion date to May 25, 2006 and covers several unforeseen work items that needed to be completed by the contractor as part of the project. Please refer to Attachment No. 1 for an itemized list of the change order. These Change Order items have been reviewed by staff and payment is recommended in the amount requested.

*RECOMMENDATION:*  
Recommend approval.

*Suggested motion for consideration:*

*Motion:* Move to approve Change Order No. 6 thereby increasing the contract amount by \$46,504.69 to a total contract amount of \$3,273,319.14; and extending the contract Final Completion date to May 25, 2007.

*ATTACHMENTS:*

1. Tablyn Park/Lake Elmo Heights Watermain Extension Change Order No. 6.

