

City Council
Date: May 1, 2007
CONSENT
Item: 3-a
Motion

ITEM: Tablyn Park/Lake Elmo Heights Watermain Extension Payment
Certificate

No. 7

SUBMITTED BY: Ryan W. Stempki, P.E.

REVIEWED BY: Susan Hoyt, City Administrator
Tom Bouthilet, Finance Director

SUMMARY AND ACTION REQUESTED: The City Council is being asked to approve partial payment to Park Construction Company, the contractor for the Tablyn Park/Lake Elmo Heights Watermain Extension project. Park Construction Company has submitted Partial Payment Certificate No. 7 in the amount of \$27,515.46. This request has been reviewed by staff and payment is recommended in the amount requested.

ADDITIONAL INFORMATION:

A 5% retainage amount of \$182,963.11 has been withheld in accordance with the Contract.

RECOMMENDATION:

Recommend approval.

Suggested motion for consideration:

Motion: Move to pay the amount of \$27,515.46 to be paid from the Project Fund for the Tablyn Park/Lake Elmo Heights Watermain Extension project.

ATTACHMENTS:

1. Tablyn Park/Lake Elmo Heights Watermain Extension Payment Certificate No. 7.

