

Real People. Real Solutions.

Phone: (651) 704-9970 Bolton-Menk.com

I-94 Lift Station Forcemain Replacement Project Lake Elmo, MN

APRIL 1, 2025	Council authorizes the preparation of	f Plans and Specifications.
JUNE 3, 2025	Council approves Plans and Advertisement for Bids.	Specifications and orders
JULY 1, 2025	Project Bid Date: Receive contractor Bids.	
JULY 15, 2025	Council accepts Bids and awards Contract.	
AUGUST 4, 2025	 Conduct Pre-Construction meeting a OCTOBER 15, 2025 DECEMBER 31, 2025 	nd issue Notice to Proceed. Substantial Completion. Final Completion.