

PROJECT SCHEDULE CITY OF LAKE ELMO



STILLWATER AREA SCHOOL DISTRICT UTILITY IMPROVEMENTS PROJECT NO. 2024.113

MAY 8, 2024	City receives Petition to connect the Oak-Land Middle School to public water and sewer, and the new Elementary School to public sewer.
MAY 21, 2024	Council accepts the Petition from the Stillwater Area Public School District (District) and authorizes the preparation of a Feasibility Report.
OCOTBER 15, 2024	Council accepts the Feasibility Report and Calls for Public Hearing.
NOVEMBER 19, 2024	Public Improvement Hearing. Council receives signed Waiver Agreement from Stillwater Area School District. Council Orders the Improvement and authorizes the preparation of Plans and Specifications.
MARCH 4, 2025	Council approves Plans and Specifications and orders Advertisement for Bids.
APRIL 3, 2025	Project Bid Date: Receive contractor Bids.
APRIL 15, 2025	Council accepts Bids and awards Contract.
APRIL 28, 2025	Conduct Pre-Construction meeting and issue Notice to Proceed. <ul style="list-style-type: none">• AUGUST 29, 2025 Substantial Completion.• SEPTEMBER 26, 2025 Final Completion.

**Final Assessment Hearing Schedule TDB (if applicable)*