

PRELIMINARY PROJECT SCHEDULE
CITY OF LAKE ELMO

FOCUS ENGINEERING, inc.

Cara Geheren, P.E. 651.300.4261
Jack Griffin, P.E. 651.300.4264
Ryan Stempksi, P.E. 651.300.4267
Chad Isakson, P.E. 651.300.4283

2015 STREET, DRAINAGE & WATERMAIN
PROJECT NO. 2014.136

SEPTEMBER 2014

July 1, 2014	Council authorizes Feasibility Report.
September 2, 2014 October 7, 2014	Presentation of Feasibility Report. Council accepts Report and Calls Hearing.
October 7, 2014 November 5, 2014	Public Improvement Hearing. Council orders Preparation of plans and specifications.
February 17, 2015	Council approves Plans and Specifications; Orders Advertisement for Bids.
March 24, 2015	Receive Contractor Bids.
April 7, 2015	Council accepts bids and awards Contract.
May 1, 2015	Conduct Pre-construction Meeting and Issue Notice to Proceed.
August 28, 2015	Substantial completion.
October 16, 2015	Final completion.