

PROJECT SCHEDULE

OLD VILLAGE PHASE 1: STREET
AND UTILITY IMPROVEMENTS

MAY, 2015

FOCUS ENGINEERING, inc.

Cara Geheren, P.E.

651.300.4261

Jack Griffin, P.E.

651.300.4264

Ryan Stempski, P.E.

651.300.4267

Chad Isakson, P.E.

651.300.4283

FEBRUARY 5, 2015	Council approves Municipal Consent. County proceeds with Final Design.
FEBRUARY 24, 2015	Council authorizes the preparation of a Feasibility Report.
MAY 1, 2015	County posts advertisement for bid.
MAY 19, 2015	Council accepts Report; and adopts project assessment policy. Calls Public Improvement Hearing. Submit Notice of Public Hearing for Publication.
MAY 27, 2015	Notice of Public Hearing Published (2 nd Notice on June 3 rd).
JUNE 2, 2015	Accept Contractor Bids. Finalize Cooperative Agreement.
JUNE 9, 2015	Public Improvement Hearing. Council approves "Concurrence" to award contract. Council <u>Orders the Improvement</u> for the 2015 IMPROVEMENTS (Requires 4/5 th vote).
JUNE 23, 2015	County Board Meeting. County accepts bids and awards Contract.
OCTOBER 15, 2015	Substantial Completion.
JUNE 15, 2016	Final Completion.