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THE CITY OF
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Key
Status C — Complete
IP — In Progress
Completion A — 0 to 3 months
Goal (CG) B — 3 to 6 months

C — 6 to 9 months
D -9 to 12 months

PL Priority Level (1-5 with 1 being the highest priority)

Project and Description
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Status

ZONING INITIATIVES

Zoning Map Updates

Update Zoning Map to change Village parcels to VMX
consistent with the Comprehensive Plan

Implement zoning map changes for specific developments in
the Village and 1-94 Corridor.
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Zoning Text Amendments (Zoning Code Update)

Codify Zoning Ordinance

General performance standards

Specific development standards

Public Facilities ordinance amendments

Tree Preservation Ordinance perfecting amendments

Home Occupation Ordinance

Amend LDR Setback Requirements

Landscape Ordinance Amendment

Outdoor Lighting Ordinance Revisions

Outdoor Wood Burning Furnaces

Revise contractor work hours ordinance

Wireless Communications Ordinance for Microcell technology
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Hunting Ordinance (City Attorney)

Platting for Minor Subdivisions
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Create new zoning district for Washington County Landfill

consistent with the MPCA
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Form-based Code




e Prepare a scope of work to be accomplished including the
need for outside assistance

e Draft a form-based code to supplement the Village Mixed-Use
zoning district based on the scope of work

e Incorporate design standards from the Design Standards
Manual as part of a form-based code

Shoreland Ordinance Update

e Obtain DNR approval of revised Shoreland Ordinance

e Adopt final version of Shoreland Ordinance based on DNR
approval

Subdivision Ordinance

e Prepare update to incorporate updated engineering standards
and to revise submission requirements

Airport Zoning

e Resolve zoning conflicts with the Metropolitan Airports
Commission, Met Council, MNnDOT, and Washington County

e Implement City airport zoning regulations for the airport safety
zones within the Village Planning Area

PLANNING INITIATIVES

Village Area Planning

e Submit application for new Village Parkway railroad crossing

e Update Village AUAR

General Comprehensive Planning

e Review Waste Water chapter of Comprehensive Plan in
conjunction with rural areas review

e RFP for Comprehensive Planning Services

e Plan for possible density reductions and reguiding land use in
the Village and [-94 area to address changes in the 2015
system statement

e Amend Rural Single Family description to allow for sewer
service within the MUSA

Park Planning

e Assist with the creation of a master plan for selected City
parks, provide assistance to Parks Commission as needed

e Update the Comprehensive Park and Trail System Plan

e Update Parks 10-year CIP

Capital Improvement Plan

¢ Planning Commission review of 10-year Capital Improvement
Plan for consistency with the Comprehensive Plan

General Planning Studies

e Conduct review of 201 (community) septic system policies
and management practices. Develop system for proper
oversight, billing, and maintenance of community systems.
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e Develop list of contacts and resources for private community
septic systems

TRANSPORTATION PLANNING PROJECTS

e Participate in Manning Avenue (CSAH 15) study with IP
Washington County.
ADMINISTRATIVE INITIATIVES
Developer’s Agreements and Escrows
e Track planning and other review time against development IP
escrow accounts
Building Division
e Develop disaster preparedness manual for Lake Elmo
Permit Software Implementation
e Implement Code Enforcement Module for Permit Works
e Add Planning Module from PermitWorks to track planning and
zoning applications
e Complete move of planning file system to PermitWorks P
software
Code Enforcement
e Provide support to code enforcement program with the IP
Building Inspector as the City’s code enforcement officer
File Archiving and Management
e Archive older zoning files IP
e Scan zoning files in to Laserfische system IP
Policy and Procedures Review
e Develop application intake and completeness worksheet IP

e Streamline & Improve Policies/Procedures for the handling of
routine land matters including but not limited to variances, site
plan review, setbacks et al;




