THE CITY OF

LWESD MAYOR & COUNCIL COMMUNICATION

DATE: September 15, 2015
REGULAR
ITEM # 15

AGENDA ITEM: Phase 1 Downtown Street, Drainage, and Utility Improvements — Approve
Revised Alley Plan.

SUBMITTED BY: Chad Isakson, Project Engineer
THROUGH: Clark Schroeder, Interim City Administrator

REVIEWED BY:  Jack Griffin, City Engineer
Mike Bouthilet, Public Works

SUGGESTED ORDER OF BUSINESS:

- Introduction Of IeM........cceiieiiiiiiiieii et City Engineer
- Report/Presentation...............cccoeiiiiiiiiiiiiiieiiiiiieeieen ceeeieeennn..n. City Engineer
- Questions from Council to Staff........c..ccceeeviieeiiiiiieeeee, Mayor Facilitates
- Public Input, if Appropriate............ccoviiiiiiiiiiiiniinnnn... Mayor Facilitates
- Call fOr MOtION ..cuvvieeiieeciieecee e Mayor & City Council
= DISCUSSION ...ttt ettt Mayor & City Council
= AcCtion 0N MOION ....eeeuiiieiiieeiieecite et eee e e e e evee e Mayor Facilitates

POLICY RECOMMENDER: Engineering.

FISCAL IMPACT: Actual cost to be determined upon completion of the final design. If
directed to complete the redesign, a change order will be processed for council approval. The
revised alley plan includes geometric alterations that result in adjusted quantities of curb,
concrete sidewalk, gravel and asphalt paving as well as the relocation of an existing utility pole
to be completed mostly at the unit prices in the existing contract. The adjusted construction cost
is estimated to be approximately $10,000 to $12,000.

SUMMARY AND ACTION REQUESTED:

The City Council is respectfully requested to approve the revised alley plan to address pedestrian
access to the library for the Phase 1 Downtown Street, Drainage, and Utility Improvements. The
recommended motion for the action is as follows:
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“Move to approve the revised alley plan for the
Phase 1 Downtown Street, Drainage, and Utility Improvements.”

LEGISLATIVE HISTORY/BACKGROUND INFORMATION:

The Phase 1 Downtown Street, Drainage, and Utility Improvements project is currently in
construction which includes extension of sanitary sewer and the reconstruction of the alley
between Upper 33th Street and 36th Street. Alterations to the geometric layout for the alley were
requested by the library board. Several meetings and layout options were prepared to address this
request resulting in the proposed Option 2 Reduced Width Pedestrian Crossing. The alley is
realigned to provide additional separation from the alley centerline to the rear of the library
building, the alley centerline profile has been adjusted to lessen the vertical grade separation
between the alley and the library first floor elevation, and a reduced width pedestrian crossing
has been added to facilitate pedestrian movements between the library rear door and parking lot
area.

RECOMMENDATION:

Staff is recommending that the City Council approve the revised alley plan to address pedestrian
access to the library for the Phase 1 Downtown Street, Drainage, and Utility Improvements. The
recommended motion for the action is as follows:

“Move to approve the revised alley plan for the
Phase 1 Downtown Street, Drainage, and Utility Improvements.”

ATTACHMENT(S):

1. Alley Option 2 Concept Plan — Reduced Width Pedestrian Crossing.
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