

CITY OF LAKE ELMO  
WASHINGTON COUNTY, MINNESOTA

RESOLUTION 2002- 120

A RESOLUTION APPROVING COMPENSATING CHANGE ORDER No. 1  
(Reduction in Cost)  
and  
FINAL PAYMENT TO TOWER ASPHALT FOR THE CONSTRUCTION OF  
15<sup>TH</sup> STREET


BE IT RESOLVED, that the Lake Elmo City Council hereby approves  
Compensating Change Order No. 1 reducing the amount of the original bid for the  
construction of 15<sup>th</sup> Street by \$7,699.18.

BE IT FURTHER RESOLVED that the Lake Elmo City Council approves the final  
payment to Tower Asphalt in the amount of \$9,357.75 for the completing of the  
construction of 15<sup>th</sup> Street.

Adopted by the Lake Elmo City Council the 6th day of November, 2002.

  
\_\_\_\_\_  
Lee Hunt, Mayor

Attest:

  
\_\_\_\_\_  
Mary Kueffner, City Administrator